
12%
Equipment cost savings

14%
Labor cost savings

17%
Reduction in project duration

How Does ALICE Work?

What Returns Can You Expect With ALICE?

Stop Scheduling. Start Optimizing.

Introducing ALICE - the world’s first AI construction simulation 

and optimization platform.

ALICE leverages the computational power of AI to generate the best 

schedules and solutions for your projects, no matter how large or complex. 

All that... in minutes.

833-254-2383

info@alicetechnologies.com

www.alicetechnologies.com

For more information, or to book a demo, please visit: 
www.alicetechnologies.com

Plan Analyze Simulate Manage

Set up your Plan (rule set) 

in ALICE to define your 

labor and equipment 

availability, production 

rates, crane locations, and 

calendars. This rule set is 

parametric which means 

you change it on the fly 

and reschedule instantly.

For each solution, 

ALICE generates fully 

resource-loaded 4D 

schedules in seconds, 

as well as project cost 

and resource utilization 

projections. Export your 

schedule to P6 with the 

click of a button.

Based on your Plan, 

ALICE simulates your 

projects millions of times, 

automatically looking 

through solutions that 

satisfy your rule set and 

improve project metrics 

such as cost and duration.

Update progress and 

unleash the power of 

ALICE to resequence 

around any delays and get 

back on track in minutes. 

Visualize progress, catch 

delays and immediately 

explore alternative 

solutions to minimize 

impact on your project.

Cheaper cost per 
critical decision

2 Weeks to reschedule with P6
2 Minutes to reschedule with ALICE
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